

# € TRAINING

Process Plant Start up and Commissioning



4 - 8 August 2024  
Sharm El-Sheikh (Egypt)



# Process Plant Start up and Commissioning

REF: O395 DATE: 4 - 8 August 2024 Venue: Sharm El-Sheikh (Egypt) - Fee: 4465 Euro

## Introduction:

This training program prepares participants to oversee the successful start-up and commissioning of process plants. Emphasizing systematic approaches, best practices, and safety protocols, this program empowers them to manage complexities effectively, enhancing plant reliability and operational performance.

## Program Objectives:

By the end of this program, participants will be able to:

- Understand the fundamental phases and principles of process plant start-up and commissioning.
- Implement systematic approaches and best practices for pre-commissioning and commissioning activities.
- Apply safety protocols, risk management strategies, and operational readiness assessments during start-up phases.
- Optimize plant reliability, minimize downtime, and enhance operational performance.
- Foster effective teamwork and leadership skills essential for successful plant start-up and commissioning.

## Program Outlines:

### Unit 1:

#### Fundamentals of Process Plant Start-up:

- Introduction to Process Plant Start-up: Objectives and Phases.
- Planning and Preparation: Safety Precautions, Risk Assessment, and Operational Readiness Reviews ORR.
- Regulatory Compliance and Permitting.
- Roles and Responsibilities of Start-up Teams.
- Documentation Requirements for Start-up Procedures.

### Unit 2:

#### Pre-commissioning and Mechanical Completion:

- Overview of Pre-commissioning Tasks and Checklists.

- Mechanical Completion and Integrity Checks.
- Piping and Instrumentation Checks P&ID Verification.
- Equipment and System Inspections.
- Readiness Criteria for Mechanical Completion.

### Unit 3:

#### Commissioning Procedures:

- Commissioning Plans and Procedures.
- System Functional Testing and Validation.
- Instrument Calibration and Performance Checks.
- Start-up of Process Equipment and Systems.
- Verification of Operating Limits and Conditions.

### Unit 4:

#### Operational Readiness and Handover:

- Operational Handover and Transition.
- Training and Competency Development.
- Documentation, Record Keeping, and Reporting.
- Post-Commissioning Monitoring and Support.
- Evaluation of Operational Readiness Criteria.

### Unit 5:

#### Continuous Improvement and Safety:

- Lessons Learned and Continuous Improvement.
- Safety Reviews and Emergency Response Planning.
- Long-term Operational Planning and Optimization.
- Maintenance Planning and Reliability Strategies.
- Integration of Feedback for Process Enhancement.

